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STATUS REPORT 
Due May 1, 2006 

CC Docket No. 94-102 
 
Keystone Wireless, L.L.C. (“Keystone”) hereby submits its E911 Status Report, 
pursuant to Revision of the Commission’s Rules to Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems; Request for Waiver of Deadlines for 
Implementation of Phase II E911 of Key Communications, LLC and Keystone 
Wireless, LLC, CC Docket No. 94-102, Order, 20 FCC Rcd 16927 ¶19 (2005). 
 
Carrier Identifying Information: 
 
Carrier Name:    Keystone Wireless, L.L.C. – FRN 0007 4157 06 
 
E911 Compliance Officer: Jims Chandler  
        c/o Keystone Wireless, LLC 
        dba Immix Wireless 
        53 Warwick Street 
        Boyertown, PA  19512 

jchandler@immix.com 
 
New Compliance Officer: 
Keystone Wireless, L.L.C. (“Keystone”) has a new E-911 compliance officer, Jim 
Chandler.  Mr. Chandler’s contact information is specified above. 
 
Information Regarding PSAPs: 
 
As of Keystone’s February 1, 2006 Status Report, Keystone had received four Phase 
I requests and Four Phase II requests.  As previously reported in that Status 
Report, Keystone obtained and installed all of the network equipment and software 
necessary to meet the Phase I request from the Berks County PSAP, and is 
compliant with Phase I in that county.  Keystone also reported that it was actively 
working with the Schuylkill County PSAP to complete the second Phase I 
deployment in that county using a NCAS solution.  Keystone will be testing the 
Phase I service in that county during the second week of May 2006 and expects to 
complete that Phase I deployment by the end of May 2006, and at that point will be 
fully Phase I compliant in Schuylkill County.  Keystone is actively working with the 
Lycoming County and Center County PSAPs to deploy Phase I E-911 in their 
respective counties.  Keystone has received three additional Phase I/Phase II 
requests from PSAPs in Clinton County, Montour County and Northumberland 
County.  Keystone is actively working with these PSAPs to deploy Phase I E-911 in 
their respective counties. 
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Keystone has kept these PSAPs updated on its progress in implementing a Phase II 
E-911 solution in their respective counties, and provided each of them with a copy of 
the Supplement and the February 1, 2006 Status Report.  Keystone is having tri-
weekly phone calls with Kimball & Associates, which represents the PSAPs for the 
counties of Center, Clinton, Lycoming, Montour and Northumberland.  Keystone is 
in contact with the Schuylkill County PSAP on a weekly basis through Intrado, and 
contacts the Berks County PSAP director every couple of months to keep her 
apprised of its progress.   None of these PSAPs has expressed any concerns or issues 
respecting Keystone’s implementation of Phase E-911, which Keystone interprets as 
their consent to Keystone’s Phase II E-911 implementation efforts. 
 
Implementation of Phase II Service: 
 
As previously reported, Keystone is committed to using a network-based solution for 
Phase II E-911 in its market and has been exploring the network-based solutions 
being developed by Polaris Wireless, Inc. (“Polaris”) -- the Wireless Location 
Signature (“Polaris WLS”) – and by GBSD Technologies, Inc. (“GBSD”) -- The 
Compass™ Location System (“The Compass™”) – among others.  Keystone has 
provided GBSD with basic information respecting Keystone’s network, and GBSD is 
currently preparing a network review based on The Compass™ technology.  
Keystone should receive a report from GBSD around the middle of this month. 
  
Upon further analysis of Keystone’s network based on the Polaris WLS technology, 
Polaris again concluded that its network-based solution would not be viable for 
Keystone’s current network configuration because the Polaris WLS technology 
would not meet the Phase II E-911 accuracy requirements under §20.18(h) of the 
Commission’s rules.  For the Polaris WLS to be viable in Keystone’s network, 
Keystone would have to construct many additional cell sites to even get close to 
meeting the accuracy requirements, cell sites that are not required for customer 
traffic and whose sole purpose would be to support the Polaris WLS Phase II E-911 
solution.  The costs for construction of all of these additional cell sites and the 
purchase of the required Polaris WLS equipment are prohibitive.  In addition, 
Keystone’s monthly expenses would increase greatly due to the need to lease 
additional space at all of its current cell sites for the Polaris WLS equipment.  
Keystone finds this to be the same situation with other network-based Phase II E-
911 technologies it has explored.  Notably, while the Polaris WLS technology, like 
the NORTEL option, would benefit from AGPS handsets, such handsets continue to 
be unavailable. 
 
In light of the foregoing, Keystone does not anticipate that Phase II E-911 service 
will be available in its network in the near future.  Keystone is continuing to search 
out and explore other network-based Phase II solutions in the hopes of finding a 
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viable solution for its market, and continues to aim toward a target date of 
December 31, 2006, for implementation of a Phase II E-911 solution within its 
network. 
 
Construction of New Cells and Expansion of Coverage: 
 
Keystone recently finalized its 2006 build-out plans for its network.  Keystone 
anticipates that  some time near the end of the second quarter or the beginning of 
the third quarter of the year, it will begin operating two new cell sites. 
 
 
 


